

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Team ID	
Project Name	AI Powered Customer Support System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The project followed an Agile-based development approach with clearly defined milestones and sprint-based implementation.

- A Salesforce Developer Edition account was created to configure the development environment.
- Standard objects such as **Account, Contact, and Case** were configured for customer support management.
- Custom objects including **Support Category, SLA Policy, and AI Feedback** were designed to extend support functionality.
- Custom tabs and the **AI-Powered CST System Lightning App** were created for simplified navigation.
- Fields, relationships, and picklists were configured to maintain accurate customer support data.
- Record-triggered Flows were implemented for **case classification, priority assignment, SLA due date calculation, and email notifications**.
- Prompt Builder and Agentforce were configured to generate **AI Suggested Replies** for customer support cases.
- Reports and dashboards were developed to monitor case status, SLA compliance, and agent performance.
- Profiles and Permission Sets were configured to provide secure role-based access for Support Agents, Support Managers, and Administrators.
- Regular testing and sprint reviews were conducted to verify automation, AI features, reports, and security configurations.
- The project was completed successfully within the planned schedule using an Agile development methodology.

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Developer Setup	USN-1	As an administrator, I want to create a Salesforce Developer Org so that I can build the AI-Powered Customer Support Ticketing System.	2	High	Member 1
Sprint-1	Data Modeling	USN-2	As an administrator, I want to configure Account, Contact, and Case objects so customer support data can be managed efficiently.	4	High	Member 2
Sprint-2	Data Modeling	USN-3	As an administrator, I want to create Support Category, SLA Policy, and AI Feedback custom objects.	5	High	Member 3
Sprint-2	UI Development	USN-4	As a support agent, I want custom tabs and a Lightning App so I can easily access all support features.	3	High	Member 3
Sprint-2	Data Modeling	USN-5	As an administrator, I want to configure fields and relationships for all objects so that data is linked correctly.	5	High	Member 1

Sprint-3	Automation	USN-6	As a system, I want to automatically classify support cases and assign priorities using Flows.	5	High	Member 2
Sprint-3	Automation	USN-7	As a system, I want to calculate SLA Due Dates automatically for each case.	5	High	Member 1
Sprint-4	AI Features	USN-8	As a support agent, I want AI Suggested Replies using Prompt Builder and Agentforce.	5	High	Member 1
Sprint-4	Automation	USN-9	As a system, I want to send email notifications automatically when cases are updated or resolved.	4	Medium	Member 1
Sprint-5	Security	USN-10	As an administrator, I want Profiles and Permission Sets to control user access.	4	High	Member 2
Sprint-5	Reports	USN-11	As a support manager, I want reports to monitor open cases and agent performance.	4	High	Member 3
Sprint-6	Dashboards & Testing	USN-12	As a manager, I want dashboards and final system testing before deployment.	4	Medium	Member 1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	18	2 Days	28 June 2026	29 June 2026	18	29 June 2026
Sprint-2	18	2 Days	30 June 2026	1 July 2026	18	1 July 2026
Sprint-3	18	2 Days	2 July 2026	3 July 2026	18	3 July 2026